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Highlights & Key Issues

• In Sept. 2009, the TransLink® system averaged 38,640 

transactions per weekday—an increase of 123% compared to 

Sept. 2008. 

• Customers added $2,367,164 to TransLink® cards in September. 

• The TransLink® Direct Benefits program to help employers 

provide transit benefits signed up its first two clients. 

• Pilot training sessions with VTA staff will take place this month.

• SamTrans onboard equipment installation began October 5th. 

On-board equipment installation at VTA is tentatively scheduled 

to begin in early/mid-November. Each has a revenue ready date 

of April 15, 2010.

• In September, the Contractor continued to fall below service 

level standards in two customer service call performance areas: 

“abandoned calls” and “calls answered with 20 seconds”.  MTC 

has requested performance improvement plans from the 

Contractor. 

• AVM availability was slightly below the key performance indicator 

in September and TOT performance also dipped.

• MTC and operator staff are still reviewing the issues involved in 

the deployment of limited use tickets.

SFMTA Outreach Manager Gina 
Zagotta with TransLink Fan “Akit” at 

San Francisco State University
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TransLink® Market Penetration

Table 1: Market Penetration Rates Based on Average Weekday TransLink Boardings as a 

Percentage of Total Average Weekday Boardings

0.28%0.70%363,10022,535BART

0.18%0.67%36,60022453Caltrain

1.20%

27.61%

75.75%

7.59%

TransLink Market 
Penetration Rate

Current Month 
(September 2009)

70.75%5,30024,015GG Ferry

652,1002

23,8002

236,000
1

Total Average 
Weekday Boardings

7,825

6,570

17,910

Average Weekday 
TransLink Boardings

(September 2009)

1.04%SF Muni

26.16%GG Transit

5.95%AC Transit

TransLink Market 
Penetration Rate 

Prior Month 
(August 2009)
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System Utilization

Autoload Activity

N/A156%52%Percentage of Registered Cards with Autoload

9,75718,91822,183Autoload Transactions

15,80144,57641,132Visits

30,969

223

7,472

$2,257,560

45,763

60,684

875,782

38,640

Last Month

September 2009

33,676

194

6,688

$2,054,294

41,275

57,213

740,230

31,850

Prior Month

August 2009

12,365

95

3,470

$1,027,430

20,232

25,789

391,179

17,330

Prior Year

September 2008

Help Desk Calls

Customer Service Representative Calls

Unique Cards Used

Fee-Generating Add Value Transactions

Call Volume

Settled Transit Operator Revenue

Website Traffic

Unique Visitors

Average Number of Weekday Transactions 

Transaction Volume

Fee-Generating Fare Payment Transactions

Measure

1. MTC did not begin archiving comprehensive registered card data until January 2009. 
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System Operations Key Performance Indicators

A. Customer Service Response Time Performance
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B. Customer Service Representative (CSR) Response 

Time in Relation to Call Volume

C. Percentage of Calls Abandoned in Customer 

Service Representative Phone Queue
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System Operations Key Performance Indicators

*��3#4�**��+4�=�

���4**��+4�>,

���4**��+4��,

*
��+4�**��+4�?.

���4**��+4>���,���

�������
�������

B. System Availability Performance C. Accuracy  Performance – September 2009
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1. AVM availability was marginal in September. Three AVMS received new card readers after Golden Gate Ferry and AC Transit 

staff reported problems with the completion of credit and debit transactions. The network monitoring system also detected 5 

AVM printer faults during September.

2. TOT performance declined in September. The TransLink Contractor replaced a Caltrain TOT that failed and two Patron 

Interface Devices on the TOTs operated by the Regional Transit Connection Discount Program Contractor.

3. The TransLink Contractor has identified a few minor issues with the CID1 audit registers, which are affecting the accuracy 

measurement. The Contractor is developing a new CID1 release to resolve these issues, but the Contractor plans to hold 

the release until after the completion of the CID memory upgrade.
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TransLink® Value Distribution

$382,195Third Party Distributor

$2,367,164Total

$316,533Add Value Machine

$492,109Ticket Office Terminal

$1,176,328Autoload and Remote Add Value

Dollar ValueDistribution Channel

TransLink Sales Value by Distribution Channel – September 2009

Share of Monthly Sales of TransLink Value by Distribution Channel

• The spike in sales volume during April 2009 is due to BART’s conducting a revenue cycle test that required more than $1,156,700 in e-cash and BART 

High Value Discount (HVD) Ticket value to be loaded to test cards via Autoload.
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Equipment Installation

• SamTrans onboard equipment installation began 
on October 5th.

• Gillig will deliver new vehicles for SamTrans 
with the TransLink wiring pre-installed; this will 

expedite the process for installing TransLink
card readers and driver consoles on the new 
vehicles. 

• On-board equipment installation at VTA is 
tentatively scheduled to begin in early to mid 
November.

• VTA network configuration is ongoing and will 
be available prior to on-board equipment 
installation.

• AVMs are tentatively scheduled to be delivered 
and installed at the Temporary Transbay 
Terminal the first week of November. 

New SamTrans Gillig Bus
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Site Preparation

• SamTrans is currently working on site 
preparation design and engineering for its four 
bus yards. A temporary wireless network has 
been installed in the installation area at North 
Base for equipment installation testing.

• The AT&T circuit at SamTrans North Base is fully 
functional. 

• VTA is finalizing site preparation and network 
configuration at their three bus yards. 

• A walk-through is planned for the VTA Light Rail 
Vehicle (LRV) station site preparation since it 
took place quite a while ago. 

• Site preparation construction is being finalized at 
the Temporary Transbay Terminal, slated to 
open in early 2010. 
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TransLink® Training for Transit Agencies

• VTA: VTA’s training documents 

are in the process of being 

finalized in early to mid October. 

A pilot training session will take 

place with VTA staff on October 

21 and 22. 
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Marketing & Distribution Activities

• The TransLink Contractor has 
signed agreements with two 
employers to provide transit benefits 
to their employees through the 
TransLink Direct Benefits program.

– Civic Ventures’ 15 participating 
employees will receive their first 
transit benefits through the program 
on November 1st.

– The Bay Area Air Quality 
Management District’s employees 
will start receiving benefits on 
December 1st.

– The TransLink Contractor continues 
to reach out to employers who have 
participated in the RTCC ticket sales 
program. The TransLink Direct Benefits 

website is available at 
translink.org/directbenefits.
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Marketing & Distribution Activities

• Retail sales continued to grow, with $291,377 of sales in August, 

a 13.5% increase over the previous month.

– Sales at the top 10 merchants – six of which are Walgreens – accounted 

for 38% of total sales.

– Retail card sales also peaked, with 1,309 cards sold in August.

• SFMTA continued to expand outreach to discount customer 
groups, focusing on seniors and people with disabilities.

– Outreach staff will be at the Embarcadero Kiosk for three days in 

November to take and process senior TransLink card applications.
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TransLink® Integration Programs 

USDOT has given permission to extend start 
of the pilot until December 31, 2010. Cubic 
and SFMTA’s parking garage contractor are 
exchanging technical details regarding the 
program.

Introduction of TransLink as payment 
option at up to five SFMTA-operated 
parking garages

SFMTA 

Parking

Pre-award of manufacturing contract 
underway. Finalizing design for procurement. 
VTA has requested the balance of the funding 
from MTC.

Integration of TransLink functionality into 
existing ticket vending machines.

VTA/Caltrain

MTC is in the process of executing a change to 
the TransLink Contract enabling deployment of 
new equipment for SFMTA’s Metro system. 

Replacement of existing faregates and 
ticket vending machines with new 
TransLink-compatible equipment

SFMTA

Golden Gate is considering a procurement of 
ticket vending machines similar to the 
equipment planned for SFMTA.

Introduction of new faregates/vending 
machines with TransLink functionality

Golden Gate 

Ferry

Software has been exchanged and testing is in 
progress. Completion expected mid 2010.

Integration of TransLink® functionality into 
existing ticket vending machines

BART

StatusDescriptionOperator



4. Program Financial Summary
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Recent TransLink® Contractor Invoices*

*The table above shows operating and capital invoices submitted to MTC by TransLink Contractor in the past two months.
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Summary of Phase II TransLink® Contract Capital Costs*

*The table above shows all Phase II TransLink Contract capital costs by fiscal year. This table does not include capital costs not paid 

under the TransLink Contract, e.g. consultant costs and transit agency funding agreements. 
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TransLink® Service Bureau Operations Payments*

*As of October 9, 2009

Notes:

1. Costs for FY 2009/10 are subject to change due to retroactive price adjustments.
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Drawdown of TransLink® Incentive Fund by Operator

When the TransLink program reached Revenue Ready for Phase II, the monthly program operating costs became 
the shared responsibility of the members of the TransLink Consortium, in accordance with Appendix A of the 
TransLink Interagency Participation Agreement (IPA). MTC has also agreed to assist the operators with Phase II 
operating costs up to a set dollar amount, which is typically referred to as the “TransLink Incentive.”

The table above identifies the TransLink Incentive amounts for six participating transit operators and the amount 
that each agency has drawn down since Phase 2.2 Revenue Ready.
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Status of TransLink® Contract Change Notices

Proposal in preparationSFMTA TVM/Faregate network64

Proposal in preparationEmployer programs63

Declined by contractorSFMTA late night transfer62

Proposal in preparationSFMTA Senior/RTC Fastpass good on BART61

Proposal in preparationRegional day pass accumulator60

Negotiations underwayDesFire card development59

Ready for negotiationsEquipment conversion to contactless58

Ready for negotiationsCID memory upgrade57

StatusDescriptionNumber



24

TransLink® Contract Change Orders Executed Under 

MTC’s Authority in FY 2009-10

The TransLink Interagency Participation Agreement specifies that MTC has delegated authority to execute change orders to the 

TransLink Contract where the value of the change order is less than or equal to $250,000.

None in the current fiscal year.



5. Systems and Operations Data
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TransLink® Device Performance 

Table 1: Number of Chargeable Maintenance Tickets per Operator by Device Type – September 2009

Figure 2: Number of Chargeable CID1 Tickets during 

Prior Three-Month Period

Figure 1: Number of Chargeable Device Tickets during 

Prior Three-Month Period (Not Including CID1 Tickets)

The TransLink® Service Bureau Help Desk opens maintenance tickets in response to incident reports originating from system 
monitoring tools or communications from TransLink Contractor, MTC or transit operator staff. Maintenance tickets are 

chargeable if a device fails to perform its designated function, or meet its performance criteria, when being used and operated 

according to the environmental and operational conditions specified for the device.
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Transaction Volume

Figure 3: Average Weekday TransLink Ridership during the Previous 52-Week Period

Figure 4: Daily TransLink Ridership by Operator over a Rolling 60-Day Period

Note: The TransLink Contractor is still investigating the unexplained spike in ridership on August 6. The calculation of average weekday boardings for 

week ending August 7 excludes the August 6 ridership data.
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Transaction Volume

Figure 5: TransLink Fee-Generating Transactions on a Monthly Basis

Figure 6: Number of Unique TransLink Cards Used on a Monthly Basis

• Spikes in activity volume during April 2009 are due to BART’s conducting a revenue cycle test that involved 420,903 fare payment transactions and 

13,172 add value transactions using approximately 2,200 test cards.
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TransLink® Card Inventory

Table 2: TransLink Service Bureau (TSB) Phase II Card Distribution Activity(1)
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(1)Includes: cards to transit agencies, third party vendors and patrons as well as test cards.
(2)Adult & Youth cards: both fare categories use the same cardstock.
(3)Includes 1,523 cards for BART cycle test.
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TransLink® Card Management

Figure 7: Number of Active* TransLink Cards in Circulation

Figure 8: Cumulative Number of Cards Registered for Autoload
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TransLink® Financial Activity

Figure 9: E-Cash Value Added by TransLink Cardholders on a Monthly Basis

Figure 10: TransLink Operator Revenue on a Monthly Basis

• Spikes in activity volume during April 2009 are due to BART’s conducting a revenue cycle test that involved 420,903 fare payment transactions and 

13,172 add value transactions using approximately 2,200 test cards.
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TransLink® Bank Account Balances

Table 3: TransLink Bank Account Balances During the Previous 6-Month Period
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Abbreviations

• AVM Add Value Machine

• BNA Bank Note Acceptor

• CD Configuration Data

• CID Card Interface Device

• CIMS Consortium Information Management 
System

• CIPP Card Initialization, Printing and 
Personalization

• FACI First Article Confirmation Inspection

• FAT First Article Testing

• FRB  Failure Review Board

• HCR  Hand-held Card Reader

• IIIT  Interface and Integration Inspection and 
Testing

• IIT  Installation Inspection and Testing

• KPI  Key Performance Indicator

• MASS  Multiple Application Smartcard System

• MTBF Mean Transactions Between Failures

• MOHBF  Mean Operating Hours Between 
Failures

• OBE  On-Board Equipment

• OCMS Operations, Configuration and 
Management System

• OFS Off-Line Server

• OLS On-Line Server

• OWS Operator Work Station

• PIO Public Information Officer

• RCDA Referential Configuration Data 
Administrator

• SAM Security Access Module

• TCS TransLink Central System

• TDS TransLink  Data Server

• TSB TransLink Service Bureau

• TOT Ticket Office Terminal

• TRU TransLink Retail Unit

• UD Usage Data
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Definitions

• Future CD  Configuration Data that is deployed on a date prior to the planned effective date to facilitate 
deployment to devices that may not connect to the network on a daily basis. The CD does not activate until 
the planned date is reached. 

• Acceptance Testing  This testing is conducted in stages as required in the Contract to verify that the 
equipment meets the specified reliability requirements. It will be carried out immediately after Conditional 
Acceptance for all of the 2.3 Operators. 

• Launch TransLink is introduced as a fare payment option to riders.

• Soft Launch Approach to introducing TransLink as a fare payment option where all aspects of the system 
are available to customers, but a transit operator engages in very limited marketing activities. The purpose of 
a soft launch is to analyze the system’s performance prior to widely publicizing the system’s availability. 

• Punch List With respect to the TransLink system, the Punch List is a collection of issues not completely 
addressed by Contractor prior to Revenue Ready. Each item is agreed to by MTC and respective operator(s) 
affected and includes a date by which Contractor will complete the work necessary to resolve the issue.

• Pass Accumulator A product with a set duration and set price that accumulates the value of designated 
travel taken until the product price is reached within the set duration. After the product price is reached, no 
more charges are incurred until the end of the set duration is reached. 

• Revenue Ready As defined in Article 8.2, Part 1 of the TransLink Contract, MTC will issue one Certificate 
of Revenue Ready Status for each Phase II Operator when Contractor has complied with the Contract 
requirements in the following areas:

– All equipment has been installed and the Installation Inspection and Testing, as required under Volume 
B, Statement of Work, Section B4-4.3 has been completed;

– Contractor has hired all personnel designated for the operations and maintenance of the particular 
Phase in Contractor’s Program Implementation Master Plan required under Volume B, Statement of 
Work, Section B4-4.1.1;

– Contractor has completed all of its contractual training obligations required by Volume B, Statement of 
Work, Section B4-4.6.


